
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:24 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 328 Date: 28-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 358

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF installed access; cleaned up for the media; loaded out material; surveyed layout for the E2 retrofit
under CCO327. Also, unrelated to CCO 327 work, I believe, ABF had 5-IWS on pulling rod for testing.

ABF labor UNDER CCO 327:

2-LBR cleaning up for media, removing plastic:
LBR-JOSE AVILA-1 HR ST, LBR HERNANDEZ-2 HR OT

IRNW-IWSS John Perine-4 HR ST-1 HR OT

1-IWS loading barge:
IRNW-RUSSELL-2 HR ST

OE-SYA-ZBYCZIK-on E2 fix-8 HR ST-0.5 HR OT
OE-ADAMS-CCOP on E2 fix-8 HR ST-2 HR OT

4-IWS on E2 Access Install:
IRNW-BISKNER-4 HR ST-1 HR OT, IRNAP-CHAMBERLAIN-4 HR ST-1 HR OT, IRNW-JACKS-4 HR ST-
1 HR OT, IRNW-B.SMITH-4 HR ST-1 HR OT

OE-TAYLOR-on E2 Access Install-4 HR ST-1 HR OT

ADAM REEVE-ENGINEER-5 HR
GREG ANDERSON-SAFETY-2.5 HR

IRNW-OBURN-2 HR ST
IRNW-ROTHMAN-2 HR ST
IRNAP-DUSKIN-4 HR ST-1 HR OT

ABF Equipment UNDER CCO 327:

HCESP-002154-60 Ton Hydro Crane-5hr. ST
Barge-Little Cindy-8 HR ST-2 HR OT
Radios-16ea.
TRUCK-safety-000424-2.5hr ST
TRUCK-Engr-000772-5hr ST
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TRUCK-Supt-000055-5hr ST
TRUCK-Survey-2ea.-002417;000061-6hr ST
ENGSV-000431-Leica Total Station-3hr ST
ENGSV-000439-Leica Level-3hr ST
Tug Boats-3.5hr ST-2 HR OT
Crew Boats-1.5hr ST-1 HR OT
ELGEN-002002-Generator-8 HR ST-2 HR OT

Eco Bay Services finished set up and picked up concrete debris. 9 workers at 10 hrs. each.

"Rain For Rent" was hauling, connecting the gutter and HDPE pipe, and assisted Eco Bay with spill
containment.
2-workers at 12hrs, and 1-worker at 10hrs
2-Pickup

Conco was working on chipping and platform installation. 7-labor, 5-carpenter
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